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CHAPTER 1.  Introduction 
 
1.1 Purpose  This handbook supports construction programs within the National Park 

Service.  Technical and administrative requirements are presented for the 
development, preparation and submittal of cost estimates during a construction 
project’s planning, design, and construction process.  

 Through adherence to this handbook: 
A. Project costs will be better managed to authorized and appropriate limits. 
 

 B. Project costs and scope changes will be easier to manage and track through 
the planning, design and construction process. 

 
 C. Helps assure the maintenance of a NPS cost data base, which can be used 

to help plan and estimate future projects. 
 

1.2 Application  The instructions and criteria contained herein are to be incorporated 
by reference with design A-E and other professional services contracts that 
involve cost management and/or estimating tasks.  Criteria that describe practices 
and documentation requirements, apply to all sources of professional services, 
whether provided through contract or NPS estimators. 

 
1.3 Cost Management Policies 

A.  Cost Effectiveness.  In accordance with the national Energy Conservation 
Policy Act, and Executive Order 12759, Federal construction shall be designed 
with the objective to achieve the lowest life cycle cost, while assuring delivery of 
programmed performance requirements. 
 
B.  Design Within Budget  Unless otherwise specified in the design contract 
documents, the A-E shall design the project so that bid construction costs will not 
exceed funding limitations established as the “Basis of Fee Negotiation.” Federal 
Acquisition Regulation (FAR 36.609-1) applies, conditionally requiring the A-E 
to redesign the project at his own expense to assure that a responsive construction 
bid amount will be within funding limitations.   
 
C.  Cost Data Bases  NPS is to maintain a historical cost data base of its 
completed new construction and repair/rehabilitation projects to support 
functional area/asset type unit costs within the National Park Service Class C- 
Benchmark Cost Data Guide.  Construction cost data shall also be evaluated to 
support a UNIFORMAT II Level 3 building system cost database. 
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CHAPTER 2.  Design Estimating Submissions 
 
2.1   Submission Levels  Historically, the cost estimating industry has recognized 3 

levels of estimating.1  The National Park Service also recognizes these three 
levels of estimating (Class C, Class B and Class A).  Definitions, Samples and 
Templates for each of these estimate levels can be found in the Appendix portion 
of this document, 

 
The following is a list of required cost estimate and cost related submissions 
during the design process and the level of estimate required: 

 
Pre-Design 
• Class C Estimate 
• Cost Comparability Data Collection 
• Scope & Cost Validation Report 
Schematic Design 
• Class C Estimates for VA Alternatives 
• Class B Estimate for Preferred Alternative 
• Cost Comparability Analysis 
Design Development 
• Updated Class B Estimate 
• Market Survey 
Construction Documents 
• Contract Price Schedule 
• Class A Construction Cost Estimate 
  

2.2 Phased Projects. For project work divided into more than one construction 
contract (phase), the minimum level of cost estimating submissions shall be based 
upon the summed costs of all phases.  Each phase shall be supported by separate 
cost estimating submissions, accompanied by an overall project estimate 
summary.  

 
2.3 Multi-Structure (Multi-Asset) Estimates  Each Structure (Asset) shall be broken 

out separately in the estimate and the estimate summary.  Multiple structures or 
assets shall never be included within the same contract price item.  Reference: 
Section 3.2 Estimating Formats. 

 
2.4 Optional Contract Line Items Where project design requires construction contract 

line items as options, each option shall be estimated as a separate contract line 
item.  Reference: Section 3.2 Estimating Formats.  

 
 Optional Contract Line Item is defined as:  A contract line item or series of 

contract line items that may be added to the contract during the award phase or 
after award (within a time frame specified in the contract). This may take the form 
of new work or alternative materials from those covered in the base contract price. 

                                                           
1 A new 5 level estimate system is being integrated into the industry at this time. 

3 



 Optional Contract Line Items generally, do not come into play with project costs 
until the Class A estimate.  It is important that the designer provide a proposed 
contract price schedule with the construction documents to the estimator prior to 
preparation of the class A estimate. 

  
 
2.5 Resolution of NPS Comments NPS review comments of A-E estimate 

submissions shall be resolved in writing in accordance with other design 
submission review/comment response requirements defined within the task order 
scope of services.   
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Chapter 3 Cost Estimating Practices 
 
3.1 Cost Management Cost management is the process of estimating, control, and 

data analysis to establish a continuous cycle of cost information for the efficient 
implementation of projects.  All types of projects can benefit from the appropriate 
application of cost management techniques, not just the biggest companies. Even 
Shakespeare noted the choices one makes in business and projects: 
 
When we mean to build, We first survey the plot, then draw the model; And when 
we see the figure of the house, Then we must rate the cost of the erection; Which if 
we find outweighs our ability, What do we then but draw anew the model in fewer 
offices, or at least desist to build at all. --Shakespeare, Henry IV, Part 2 

 
It is imperative that the cost of NPS Construction Projects remains within budget 
throughout the planning, design, and construction processes.  The NPS tries to 
incorporate cost management methodologies into this process, by requiring:  

 
A.  Independent Cost Estimate Preparation:  Estimates must be prepared 

independently of the design team for all capital improvement projects.  
Estimates shall be prepared under the direct supervision of a professional 
cost estimator whose full time or primary duty is that of construction cost 
estimating.2 The estimator’s work shall be influenced by the design team 
only to the extent that drawings and specifications are modified. 

 
 B. Cost Comparability: A good metric or mensuration of managing project 

 construction cost is to compare estimated project costs with the costs of 
 recent similar construction projects in the same area.  Information should 
 reflect the following: 

• Comparable projects should be broken down by primary and substantial 
secondary assets and respective unit costs.  For example: cost per square 
foot of building, cost per linear feet of trail, cost per square foot of parking 
area, cost per linear foot of pipe, and cost per linear foot of roadway.    

• Comparable projects should reflect regionalized costs – comparable 
projects are projects that are located in a close proximity to the proposed 
project to reflect similar regional or local cost variables. 

• Comparable projects should reflect construction costs within 5 years and 
be adjusted for inflation to present time. 

                                                           
2 Certification.  Although not required, certification by the Association for the 
Advancement of Cost Engineering (AACE) as a cost engineer or value engineer will be 
accepted as evidence of someone whose primary duty is that of estimating. 
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• Comparable projects should provide a good representation of similar 
projects constructed by other Federal, state, or local government agencies 
and private sector investments.  

Standardized forms for a Cost Comparability Analysis can be found in Appendix 
F. A checklist for data collection and a sample of collected Cost Comparability 
Data can be found in Sample 4  at the end of this document.  A Sample of a Cost 
Comparability Analysis can be found in Sample 5 at end of this document. 
 

 C.   Scope and Cost Validation Report:  This submittal is to verify the 
 validity of the PMIS scope and budget to achieve a viable project.  The 
 validation document must contain the following information: 

   
1. EXISTING CONDITIONS - Does the PMIS Project Statement adequately 

describe the current level of performance and/or functionality being provided (i.e. 
describe current conditions)?  If not, provide additional description(s) of the 
existing performance and/or functionality, as necessary, to complete current 
conditions. 

 
 

2. IDENTIFIED PROJECT GOALS - Does the PMIS Project Statement adequately 
describe the proposed level of performance and/or functionality required?  If not, 
provide additional description(s) of any proposed level of performance and/or 
functionally required that is not described in the PMIS Project Statement. 

 
 

3. REQUESTED SCOPE - Does the PMIS Project Statement adequately describe 
the capital investments needed to optimally close the performance gap between 
existing performance and required performance levels?  Provide description(s) 
and Class C Construction Cost Estimates for each capital improvement required 
to optimally close the performance gap and which were not shown in the PMIS 
Project Statement.  For each capital improvement, clearly identify the benefits 
accrued to the project by adding the capital improvement(s) to the existing PMIS 
Project Statement SOW. Provide a side by side comparison of existing PMIS 
Project Statement scope and cost estimate and new proposed scope and cost 
estimate required to close the functional needs. 

 
 

4. FUNDING ANALYSIS - Does the existing budget (PMIS Class C Cost 
Estimate) provide a viable solution sufficient to solve the PMIS stated problem 
(SOW)?  If the PMIS Project Statement SOW and budget do not fully close the 
required performance gap, provide an analysis of what performance and/or 
functional improvements can be provided within the existing budget (PMIS Class 
C Cost Estimate), and what performance and/or functional improvements would 
be deleted.  Analysis should include a description of the impacts related to 
deleted work. 

 
  A copy of the Scope and Cost Validation Form can be found in Appendix  
  E of this handbook. 
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  D. Appropriately Scheduled Cost Estimate Submittals:  The class (C, B, or A) 
  of an estimate is not defined by the timing of its submittal, but rather by  
  the completion level of the design and construction documents, that it is 
  submitted with.  If the design documents submitted with a schematic  
  design level are incomplete and do not meet schematic design submittal  
  requirements in either whole or part, the construction cost estimate level  
  cannot be better than a Class C (instead of a Class B), in whole or part.   

 
   The cost estimate submittals outlined in section 2.1 of this document,  

  allow for NPS review and comment of project construction costs a   
  minimum of 5 times during the design process of a project.   

 
3.2 Estimating Formats [Work Breakdown Structure (WBS)]   It is important that cost 

estimates be formatted consistently and orderly to facilitate design cost analysis, 
monitoring of costs from the programming phase through the completion of 
construction documents, and analysis/negotiation of construction proposals.  A 
WBS is used to organize (index) projects from one main and relatively large 
entity into many smaller, defined, manageable and controllable units.  The WBS 
can be viewed as an organization chart of the main project components of the 
project.  

 
A.  Asset Categories:  The National Park Service has classified and defined 35 

asset categories in their asset management program and are listed in 
Appendix G.  All levels of estimates shall be broken down to the 
individual asset at its top hierarchy. 

 
B.  Two cost estimating formats are in wide use today, UNIFORMAT II and 

CSI MasterFormat95.  Depending on the project’s stage of development 
either one or both may be required.  The two classification systems relate 
to each other as represented in Appendices H and I. 

 
1.  UNIFORMAT II  Government Services Administration (GSA), in 
conjunction with the American Institute of Architects (AIA), established this 
twelve part cost classification format, corresponding to major building 
systems.  This format is particularly suited to project planning and early 
design estimating, as well as, for work and pay schedules during construction.  
This approach is necessary as detailed design take-off assessments/ 
measurements are not possible in a project’s early development.  
UNIFORMAT II is represented in Appendix H. 
 
a.  Levels:  Criteria references for required estimating detail are designated by 

UNIFORMAT II Levels, corresponding to the assigned cost element3 and 
number.  [For example, the UNIFORMAT II cost element “D” (Services) 

                                                           
3 Elements, as defined here, are major components common to most buildings and related site work.  
Elements usually perform a given function, regardless of the design specification, construction method, or 
materials used. 
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represents Level 1, with “D20” (Plumbing) representing Level 2, and 
“D2010” (Plumbing Fixtures) representing Level 3, and “D2013” 
(Lavatories) representing Level 4].  Where a UNIFORMAT II Level is 
specified, the estimator must address all project related cost elements at 
that level with supporting backup cost estimate data at a greater degree of 
detail, when available or applicable. 

 
b.  Detailed Backup Data:  Cost estimating back-up materials for specified 

UNIFORMAT II Levels should be presented in a systematic organization 
(preferably MasterFormat95). 

 
2.  MasterFormat95.  Supported by the Construction Specifications Institute 
(CSI), this cost element classification system organizes costs according to 
material and trade designations.  MasterFormat95 is aligned with CSI’s 
sixteen part specification system as represented in Appendix I.   
MasterFormat95 is most appropriate for cost estimating applications that have 
construction documents (drawings and prescriptive specifications), which 
facilitate detailed take-off measurements and quality assessments.  This 
format will typically be required for Class A Construction Cost Estimates with 
Construction Documents preparation and those estimates relating to 
construction modifications.  MasterFormat95 may also be used for formatting 
detailed backup data for Class B Estimates with the Design Development 
Drawings. 

  
C. Contract Line Items   
 

1.  Construction of New Assets Projects: A general guide for contract line 
items for new construction projects is to make each asset a separate contract 
line item.  There are several asset categories that would tend to have multiple 
contract line items per asset.  For example: a project for construction of a new 
wastewater utility system would likely have separate contract line items for 
portions of the system (i.e., sewage collection system, wastewater treatment 
system, disposal or discharge system).  In some situations, additional contract 
line items would be conducive to efficient proposal analysis/negotiation and 
construction payment (i.e., various sizes of pipes, types of pipe).  More 
contract line items are not always better; balance of the proper quantity of 
contract line items is important for acquiring the best contract line proposals. 
 
2. Repair/Rehabilitation of Existing Assets Projects: A general guide for 
contract line items for repair/rehabilitation projects repair or rehabilitation 
work on each system (UNIFORMAT II, Level 3) within the asset should be 
designated as a separate contract line item.  For example:  Contract Line Item 
1 could be replacement of windows, Contract Line Item 2 could be replace 
roof shingles, etc.  As an alternative to contract line items defined according 
to building system (UNIFORMAT II), contract line items may also be 
defined by area of work within an asset.  For example:  Contract Line Item 1:  
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Refinish vestibule surfaces, Contract Line Item 2: Replace Electrical in West 
Wing, etc.  In some situations, additional contract line items would be 
conducive to efficient price proposal analysis/negotiation and construction 
payment (i.e., various sizes of pipes, types of pipe.  More contract line items 
are not always better; balance of the proper quantity of contract line items is 
important for acquiring the best contract price proposals. 
 

3.3 English Unit Costs: A/E design calculations and drawing/specification 
measurements will typically be represented in English units of measurement unless 
otherwise addressed within contract documents.  As such, estimators shall be expected to 
convert between English and Metric units as necessary to utilize existing cost data 
bases/sources.  Unless otherwise provided within contract documents, all costs 
represented within cost estimates shall be in English units. 
 
3.4 Unit Pricing: Unit prices shall be based upon construction costs as if the overall 
construction contract were awarded on the date of the estimate.   Unit costs shall include 
mark-ups as prescribed below. 
 A. Class C Construction Cost Estimates:  Mark-ups shall be applied to the end of 

the estimate as shown in Appendix A. 
 
 B.  Class B Construction Cost Estimates:  Unit costs shall include overhead and 

profit allowances only at the sub-contactor or installing contractor level.  All other 
mark-ups shall be applied to the end of the estimate as shown in Appendix B. 

 
 C.  Class A Construction Cost Estimates:  Mark-ups associated with project 

location should be allocated to unit costs.  Unit costs shall include overhead and 
profit allowances only at the sub-contactor or installing contractor level. Mark-up 
for state and local levied taxes shall be allocated to unit costs on materials.  All 
other mark-ups shall be applied to the end of the estimate as shown in Appendix 
C. 

 
3.5 Cost Estimate Data Sources: The estimator shall provide a general statement, 
describing sources of cost data (unit costs, system costs and quantities) used within the 
estimate.  This is not to be construed as requiring individual source references for each 
itemized cost element.  The estimator shall be able and willing to discuss the source and 
applicability of any quantity or unit cost within an estimate.  This statement should be 
located on the Basis of Estimate page of the estimate. 
 
3.6 Estimate Mark-ups 
 

A. Location Factors:  The location of a construction project can greatly influence 
the cost of labor, equipment and material.  Location factor can be broken down 
further into 3 separate location related sub-factors: Published Location Factor, 
Remoteness Factor, and Federal Wage Rate Factor. 
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 1.  Published Location Factor: There are many published location factors 
available (i.e., RS Means, ENR, McGraw Hill, etc.).  RS Means publishes 
location factors for over 500 U.S cities.  These factors indicate the cost of 
commercial construction for each of these locales as compared to the 
national average.  The 2006 range of these factors is from 131.9 (New 
York, NY) to 67.0 (Clarksdale, Mississippi), indicating that the cost of 
construction would be 31.9 percent more in New York City, and 33 
percent less in Clarksdale than the national average.  Our A/E design firms 
and their estimators are encouraged to know and utilize appropriate 
published factors for regional market economics for their project 
estimates, as appropriate for the cost data that they have utilized.  

 
 2.  Remoteness Factor:  A substantial percentage of the national park units 

are not located in a major city or commercial center as represented in 
published location factors, as described above.  Even NPS units such as 
Statue of Liberty National Monument is remote from New York City or 
Newark, New Jersey, since it is on an island in New York Harbor.  There 
are additional cost consequences to the project, because of location that 
affects both material and labor costs.  In a more straightforward way, the 
nearest published location factor to the South Rim of Grand Canyon NP is 
Flagstaff, Arizona which is located approximately 85 miles away.  This 
distance will have an effect on the cost of material and labor. This 
remoteness factor should be considered and accounted for in the 
construction cost estimates prepared for NPS projects.  

 
 3.  Federal Wage Rate Factor:  A construction contractor awarded a NPS 

construction project, at a minimum, must pay his employees according to 
the appropriate county Davis-Bacon wage rates.  In areas, with strong 
labor unions the Davis-Bacon wage rates generally exceed prevailing 
wage rates reflected in the published location factors. Therefore, there 
needs to be an adjustment to these factors to reflect the government wage 
rates requirements.  This location factor pertains and impacts only the 
labor costs on a project and therefore should be applied to the labor 
portion of the estimate.  [As a rule of thumb:  Labor Costs equal 
approximately 40 percent of total base costs for new construction projects 
and 65 percent of repair/rehabilitation projects.] 

 
B. Design Contingencies:  This mark-up relates to the accuracy of the estimate 
and completeness of the design/construction documents.  Design Contingencies 
should NOT be confused with the Design Cost or Construction Contingencies 
(reference Appendix K).  Design Contingencies vary by project, but also vary 
(gradually reducing) by where there project is in the design process.   At the 
preliminary stages of planning and design it is very difficult to determine the 
complete scope of the project in detail, therefore the design contingency is set at a 
high percentage.   
 

10 



Typical ranges for design contingency are:  
 Class C Cost Estimate – Conceptual Design  15 to 50 Percent 
 Class B Cost Estimate – Schematic Design  10 to 20 Percent 
 Class A Cost Estimate – Construction Documents   0 to 10 Percent 
 
C. General Conditions (General Requirements): 

 
 1.  Standard General Conditions:  These are the costs to the government 

from the contractor which are basically the cost items defined in the 
Division 1 specifications for a project. The costs associated with 
temporary utilities, field offices, fencing, field engineering, operation and 
maintenance manuals, etc. are all included as standard general conditions. 
Also included in the General Conditions percentage should be the cost of 
construction permits, bonds, and insurance.  Generally, the Construction 
Contractor passes the cost of standard general conditions on to the 
government through contract line items, but they are really indirect costs 
of the construction of the project. Standard general conditions costs run 
from 4 to 20 percent depending on the size, location and complexity and 
other variables of the project and estimate.  

 
 2.  Government General Conditions:  Not included in Standard General 

Conditions is the cost of doing work for the United States Government, 
and the National Park Service.  Many of these government costs are 
attributable to increased administrative requirements and quality 
requirements along with sensitivity to the NPS mission of protecting the 
cultural and natural resources while allowing the public access and 
enjoyment thereof.   

 
D. Historic Preservation Factor:  Many projects within the National Park Service 
involve work in and around historical structures.  It is part of the National Park 
Service’s mission to preserve and maintain the integrity of the original 
architectural construction and historical fabric of these structures.  This often 
creates additional access, control and protection processes and problems during 
construction.  Material costs are often increased significantly because of care to 
select compatible materials.  The range for this factor is significantly variable and 
should be set at the estimator’s professional discretion.     
 
E. Overhead:  Overhead is the cost that a contractor has for staying in business.  A 
general contractor has expenses not directly related to the construction of a 
project, but vital to the contractor’s business operations.  These include fixed 
overhead (Federal and State Unemployment costs, Social Security Tax, Builder’s 
Risk Insurance and Public Liability Costs) and variable overhead (Worker’s 
Compensation Insurance, Main Office Overhead, etc.). 
 
F. Profit: Profit is variable on size of job, and a contractor’s annual billing.  
Contractors generally take more profit on a smaller job.   Also consideration 
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should be given to the fact that, the installing contractor(s) (sub-contractors) will 
also charge profit on a project. 
 

 G. Sales Tax:  Contractors are required to pay State Sales Tax on materials and 
rental equipment for construction projects in most of our parks. 

 
 H. Contracting Method Adjustment:  The National Park Service seldom awards 

construction contracts based on the lowest price proposal of full and open 
competitive bid solicitations.  The contracting methods most often employed by 
the NPS add additional cost to construction projects as compared to a competitive 
price proposal solicitations, because these methods limit competition.  The 
primary procurement method is competitive negotiation where award is based on 
negotiating a price with the best technically-qualified contractor.  The NPS also 
awards many contracts through the Small Business Administration’s 8-A 
program.  Depending on the Procurement method chosen, cost can be affected as 
much as 15 percent.  

 
 
3.7 Adjusting for Escalation All unit prices within the estimates should be priced 

using current (date of estimate) costs.  An adjustment for inflation shall be added 
to the bottom line total of the estimate.  This escalation shall be based on careful 
analysis of current market trends and published construction economics 
predictions.  Escalation shall be dated to the proposed mid-point of construction. 
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Chapter 4.  Standards of Conduct 
 
4.1 Standards. The standards of practice described within the Canons of Ethics, 

published by the American Association of Cost Engineers, International (AACE) 
shall be applied to all estimating services.  This document is available through the 
AACE, International, 209 Prairie, Morgantown, West Virginian, 26501. 

 
4.2 False Statements.  NPS contractor’s are advised that in accordance with 18 USC 

1001, reflecting provisions of the False Statements Act,  “Whoever, in any matter 
within the jurisdiction of any department, or agency of the United States 
knowingly and willfully falsifies, conceals or covers up by any trick, scheme, or 
device a material fact, or makes any false, fictitious or fraudulent statements or 
representations, or makes or uses any false writing or document knowing the 
same to contain any false, fictitious or fraudulent statement, or entry, shall be 
fined not more than $10,000 or imprisoned not more than five years or both.” 
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Appendix A 
 
CONCEPTUAL (CLASS C) CONSTRUCTION COST ESTIMATES 
 
This Appendix describes the estimating products and services to be prepared at the 
concept level of design for a construction project.  The following estimate submittals are 
considered conceptual (Class C) estimates: 

a. General Management Plans4 
b. Cost Estimates for Condition Assessments (FMSS and CESS)5 
c. Project Management Information System (PMIS) Cost Estimates 
d. Programming – Validation of PMIS Estimate (Pre-design Phase) 
e. Schematic Design Concepts Estimates (Design Alternatives for Value 

Analysis Study, during Schematic Design Phase) 
 

Conceptual (Class C) Construction Cost Estimating 
 

Defining a Class C Estimate:  The design and construction industry refers to these 
estimates as conceptual or order-of-magnitude estimates and are generally used 
for: 

  Feasibility studies 
  Development of project scope and program 
  Selection from among alternative designs  
   

A Class C estimate is a conceptual cost estimate based on square foot cost of 
similar construction.  These estimates are generally prepared without a fully 
defined scope of work (SOW). Support information should include: 
 

• Anticipated square footage and building type 
• Anticipated site development, including existing and proposed utilities 
• Anticipated mechanical and electrical needs (often based on square 

footage of building or anticipated power load) 
• Anticipated structural systems 
• Anticipated site utility requirements and utility systems 

 
The accepted industry accuracy range of Class C estimates is –30% to +50 %. 
Therefore a $1,000,000.00 Class C estimate figure actually has a range of: 
$700,000.00 to 1,500,000.00. 
 

 Typical Design (Estimating) Contingency used for Class C estimate: 15 to 30%. 
 

                                                           
4 DO-2 has established a need for a Class D estimating guide to be developed for GMP cost estimates. 
5 FMSS Facility Management Software System and CESS Cost estimating Software System – systems 
created and maintained by the Facility Management Program Division of the National Park Service to 
manage the maintenance requirements of NPS facilities (Assets). 
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Work Breakdown Structure for Class C Estimates 
 

A. Work Breakdown Structure (WBS) for Class C Estimates shall be formatted in 
 outline form with Primary Divisions (I, II, III, etc.) by Asset (Building, Road, 
 Bridge, etc.) and Secondary Divisions by measurable major systems or portions of 
 Asset (i.e., pedestrian paving, distribution pipe, etc.)  For example, the estimate 
 for a project to construct a trailhead parking area with comfort station may have a 
 WBS as follows: 

 
I. Gravel Parking Area (Area or # of Parking Spaces) 
 
 a. Gravel Surface [including grading, etc.] (Area) 
 b. Fence Split Rail (Length) 
 c. Curb wooden (Length) 
 d. Signage (# or area) 
 
II. Comfort Station – Vault type (Area) 
 
III. Gravel Access Road (Width and Length) 
 

B. Estimate Mark-ups for Class C Construction Estimates should be shown at 
 the end of the estimate as multiples of subtotals (see Sample Class C Estimate 
 Sample 1). 

 Federal Wage Rate Factor – Percentage shall be applied to Labor Cost 
portion of Direct Construction Cost Subtotal [Rule of thumb: 40 
Percent – New Construction Projects and 65 Percent – Repair/Rehab 
Projects] 

 Design Contingencies – Percentage shall be applied to Direct 
Construction Cost Subtotal [Class C 15 to 50 Percent] 

 Standard General Conditions – Percentage applied to Direct 
Construction Cost Total  

 Government General Conditions – Percentage applied to Direct 
Construction Cost Total 

 Other Mark-ups – see sample Class C Estimate 
 
C. Horizontal Format for the estimate should include the following 5 columns 

 (minimum standard):   
 

Item Description - Item Quantity – Unit of Measure - Unit Cost – Total Cost. 
 

 D. Template (Sample) for Class C Estimates is provided on the NPS Project 
 Workflows website at http://www.nps.gov/dsc/workflows/publicforms.htm#ds  
 
Submittal Package The estimate submittal package shall contain the following at a 
minimum: 
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 A. Basis of Estimate Statement:  This page(s) of the estimate doubles as a cover 
page for the estimate.  The Basis of Estimate statement page should include the 
following items: 

 
 Title of Project 
 Park Name and Location within park, if applicable 
 Date of Estimate 
 Estimators Name, Company, Address and Contact information 
 List of Supporting Material referenced for Estimate 
 Source of Cost Data 
 Short Descriptions/Justifications for Mark-ups, Add-ons, Escalations used in 

estimate 
 Comments and Assumptions regarding estimate or supporting material. 

 
 B. Estimate:  Estimate should be formatted as described above and show all cost 

items, subtotals, mark-ups and total. 
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Appendix B 
 
BUDGETARY (CLASS B) CONSTRUCTION COST ESTIMATES 
 
This Appendix describes the estimating products and services to be prepared for a Class 
B Construction Cost Estimate.  Class B Estimates are included in the following design 
submittals:  
 a. Schematic Design of Preferred Design 
 b. Design Development 
 
A project must have a Class B estimate when submitted for Development Advisory 
Board Review and Director Decision.  It is at this juncture that a decision is made to one 
of four ways for the future of a project (Cancel project, Revise design, Proceed with 
design, or Approach Congress with a Budget Request for more funds). 
 
Budgetary (Class B) Construction Cost Estimating 
 The design and construction industry refers to Class B Estimates as budgetary 

estimates and are generally used for: 
  Budgeting or construction forecasting 
  Authorization for full or partial funding 
 
 A Class B estimate is a combination of lump sum (conceptual costs) and unit 

costs.  Typically, project designs have been developed far enough to define major 
systems (i.e., roof type, HVAC system type, etc.) of the project. Support 
information shall include: 

 
• Site Design (existing and proposed utilities, grading, planting, etc.) 
• Building Design (plans, elevations and typical wall sections showing 

structural systems, proposed room finish or function). 
• Schematic Mechanical and Electrical Systems Design (may be in the form 

of written analysis, based upon available information). 
• Outline Specifications - including cut sheets of proposed equipment, 

fixtures or specialty items, which may significantly influence estimate. 
• Initial Quantity Take-offs for utilities, site, and building systems (civil, 

landscape, and architectural). 
 

The accepted industry accuracy range of Class B estimates is –15% to +30 %.6 
Therefore a $1,000,000.00 Class B estimate figure actually represents a range of: 
$850,000.00 to $1,300,000.00. 
 
Typical Design (Estimating) Contingency used for Class B estimate: 10 to 20%. 

 

                                                           
6 AACE International Recommended Practice No. 18R-97, Figure 31a (ANSI Standard Z94.0) 
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Work Breakdown Structure for Class B Estimates 
 
 A. Work Breakdown Structure (WBS) for Class B cost estimate shall be formatted in 

 outline form with Primary Divisions (I, II, III, etc.) by Asset (Building, Road, 
Bridge, etc.) and Secondary Divisions (A10, A20, B10, B20, etc) in accordance with 
ASTM UNIFORMAT II Level 2 (http://www.uniformat.com/figure1.html  and 
 http://www.uniformat.com/figure2.html).  

 Any support levels of detail costs for each of these categories should be shown when 
possible.  An example of the Class B estimate WBS for the project described for the 
Class C estimate above would be similar to: 

 
  I. Gravel Parking Area 
   G10 Site Preparation  
    G1010 Site Clearing 
    G1030 Site Earthwork 
   G20 Site Improvements 
    G2020 Parking Lots 
     a. curbs, rails, barriers 
    G2040 Site Development 
     a. fences 
     b. signs  
    G2050 Site landscaping 
     a. fine grading and soil preparation 
     b. seeding and sodding 
     c. planting 
  II. Comfort Station (vault type) 
   A10 Foundations 
   A20 Basement (Vault) Construction 
   B20 Superstructure (Floor and Roof Construction) 
   B20 Exterior Enclosure (Walls, Windows, Doors) 
   B30 Roofing 
   C10 Interior Construction 
   C30 Interior Finishes 
   D20 Plumbing 
   D30 HVAC 
   D50 Electrical 
   E10 Equipment 
   E20 Furnishings 
  III. Gravel Access Road 
   G10 Site Preparation  
    G1010 Site Clearing 
    G1030 Site Earthwork 
   G20 Site Improvements 
    G2010 Roadways 
    G2040 Site Development 
     a. fences 
     b. signs  
    G2050 Site landscaping 
     a. fine grading and soil preparation 
     b. seeding and sodding 
     c. planting 
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 B. Estimate Mark-ups for Class B Construction Cost Estimates should be shown 
at the end of the estimate as multiples of subtotals (see Sample Class B Estimate 
Sample 2). 

 Federal Wage Rate Factor – Percentage shall be applied to Labor Cost 
portion of Direct Construction Cost Subtotal  

 Design Contingencies – Percentage shall be applied to Direct 
Construction Cost Subtotal [Class C 10 to 20 Percent] 

 Standard General Conditions – Percentage applied to Direct 
Construction Cost Total  

 Government General Conditions – Percentage applied to Direct 
Construction Cost Total 

 Other Mark-ups – see sample Class B Estimate 
 

C. Horizontal Format for the estimate should include the following 9 columns 
 (minimum standard):   

Item Description - Item Quantity – Unit of Measure –Material Unit Cost –   
           Material Cost – Installation Unit Cost – Installation Price Cost –   

 Composite Unit Cost – Total Cost 
 

 D. Template (Sample) for Class B Estimates is provided on the NPS Project 
 Workflows website at http://www.nps.gov/dsc/workflows/publicforms.htm#ds  
 
Submittal Package The estimate submittal package shall contain the following at a 
minimum: 
 A. Basis of Estimate Statement: This page(s) of the estimate doubles as a cover 

page for the estimate.  The Basis of Estimate statement page should include the 
following items: 

 
 Title of Project 
 Park Name and Location within park, if applicable 
 Date of Estimate 
 Estimators Name, Company, Address and Contact information 
 List of Supporting Material referenced for Estimate 
 Source of Cost Data 
 Short Descriptions/Justifications for Mark-ups, Add-ons, Escalations used in 

estimate 
 Comments and Assumptions regarding estimate or supporting material. 

 
 B. Estimate Summary:  Should summarize estimate detail sheet by Asset and 
 UNIFORMAT II Level 2. Summary should have a minimum of 3 cost columns 
 (Material Costs and Installation Costs and Total Costs).  Mark-ups should be 
 shown and totaled at the bottom of Estimate Summary. 
 
 C. Estimate Detail: Estimate should be formatted as described above and as 

shown in Sample Class B Construction Estimate. 
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Appendix C 
 
ACTUAL (Class A) CONSTRUCTION COST ESTIMATES 
 
This Appendix describes the estimating products and services to be prepared for a Class 
A Construction Cost Estimate.  Class A Estimates are included in the following design 
submittals:  
 a. Construction Documents 
 
Construction Document (Class A) Cost Estimating. 
  
 Defining a Class A Estimate: The design and construction industry refers to Class 

A estimates as detailed, definitive, or construction estimates.  The typical purpose 
of this type of estimate is: 

  Authorization of full funds 
  Conducting a cost check of an authorized project 
  Presentation of a contract price proposal 
 To compare with a contractor’s price proposals for 

negotiations/construction award 
  To use as the control budget for construction. 
 
 The National Park Service uses Class A estimates at the end of the design process, 

when the project is ready to be advertised for construction contract.  It is often 
referred to as the Official Government Estimate. 

 
 This estimate is based on a complete quantity take-off from completed 
 construction drawings and specifications.  Support information shall include: 
 

• Final Construction drawings and specifications. 
• Estimate based on complete quantity takeoffs. 
• Final Contract Price Schedule. 
• Contractors overhead and profit as well as general conditions shall be 

shown as a separate cost item on the estimate. 
 
 Although we all hope that the Class A estimate is greater than or equal to the 
 awarded contract cost.  Industry standards do give an accuracy range for Class A 
 estimates.  
 The accepted industry accuracy range of Class A estimates is –5% to +15 %. 
 Therefore a $1,000,000.00 Class A estimate figure represents a range of: 
 $950,000.00 to 1,150,000.00. 
 
 Contingencies are generally not used for a final Class A estimate.  Sometimes a 
 preliminary Class A is prepared before 100 percent design, and a contingency of 0 
 to 10% can be used.  On rare occasions, a Class A estimate may carry a small 
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 contingency for project unknowns (hazardous materials, unknown excavation, 
 unknown project conditions). 
 
Work Breakdown Structure for Class A Estimates. 
 A. Class A Estimate shall be a detailed estimate with a Work Breakdown 
 Structure (WBS) formatted in outline form with Primary Divisions (I,II, III, etc.) 
 by Asset (Building, Road, Bridge, etc.), and Secondary Divisions (A10, A20, 
 B10, B20, etc) in accordance with ASTM UNIFORMAT II Level 2 
 (http://www.uniformat.com/figure1.html  and 
 http://www.uniformat.com/figure2.html), followed by detailed cost items indexed 
 by CSI MasterFormat 95 (16 divisions).   

It is very important that the WBS organization correspond with Contract 
Line Items in the Project Specifications and Contract Price Schedule. 

 An example of the Class A estimate WBS for the project described for the Class 
 C estimate above would be similar to: 
 
 I. Gravel Parking Area [Contract Line Item 1] 
  G10 Site Preparation  
   G1010 Site Clearing 
    02230-200-0100 Clearing Brush by hand (acre) 
    02230-500-1400 Topsoil, remove & stockpile (CY) 
   G1030 Site Earthwork 
    02310-100-0100 Finish grading (SY) 
    02720-200-7000 Prepare and roll sub-base (SY) 
    02720-200-0100 Aggregate Base Course – 6” deep (SY) 
  G20 Site Improvements 
   G2020 Parking Lots 
    02770-300-0300 Concrete curbs (LF) 
    02840-800-0100 Timber Parking Barriers (Each) 
   G2040 Site Development 
    02820-520-1520 Split Rail Fence (LF) 
    02870-510-0900 Trash Receptacles (Each) 
    02880-900-0010 Information Signs (SF) 
   G2050 Site Landscaping 
    02910-810-0400 Topsoil, spread from pile (CY) 
    02920-310-0300 Fine grading and seeding (SY) 
 II. Comfort Station (vault type) [Contract Line Item 2] 
  A10 Foundations 
   A1030 Slab on Grade 
    02315-520-0600 Gravel fill, compacted 6” (SF)  
    03310-240-5010 Cast-in-place Concrete  6” (SF)  
    03150-860-5010  Rubber Waterstops (LF)  
  A20 Basement (Vault) Construction 
   A2010 Basement Excavation  
    02315-424-3850 Excavation, Bulk Shovel (CY) 
    02315-424-1250 Excavation, Front-end Loader (CY) 
    02315-490-0200 Haul, 6 CY Dump Truck (CY) 
    02315-120-2000 Backfill, dozer (CY) 
   A2020 Basement Walls 
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    03310-240-4250 CIP Walls, 8” (CY) 
    15120-730-0550 Ductile Iron Wall Pipe (Each) 
  B20 Superstructure (Floor and Roof Construction)… 
 III. Gravel Access Road [Contract Line Item 3]… 
 
 B. Estimate Mark-ups (see Appendix) on a class A estimates should be added to 
 the subtotals at Contract Line Item level of the estimate.   

 Location Factors (published, remoteness, and federal wage rate) shall be 
allocated into individual unit prices.  

 Design Contingency applied to appropriate contract line items if necessary.  
Design Contingency at the Class A Level should not exceed 10 percent of 
total Direct Costs. 

 General Conditions (standard and government) for the project shall be 
broken out  in detail (CSI MasterFormat95 level) for a Class A (Government 
Estimate).   

 Escalations for future assumed inflation should be shown as an end-of-
estimate mark-up.  Unit costs in estimate shall reflect current (date of 
estimate) prices.   

 Other Mark-ups – See Sample A Cost Estimate 
 
 C. The horizontal format for the estimate should include the following 11 
 columns (minimum standard):   
 
Item Description - Item Quantity – Unit of Measure –Material Unit Cost – Material Cost    

– Labor Unit Cost – Labor Cost – Equipment Unit Cost – Equipment Cost – 
Composite Unit Cost – Total Cost 

 
 D. Template (Sample) for Class A Estimates is provided on the NPS Project 
 Workflows website at http://www.nps.gov/dsc/workflows/publicforms.htm#ds  
 
Submittal Package  The estimate submittal package shall contain the following at a 
minimum: 
 
 A. Basis of Estimate Statement:  This page(s) of the estimate doubles as a cover 

page for the estimate.  The Basis of Estimate Statement should include the 
following items: 

 Title of Project 
 Park Name and Location within park, if applicable 
 Date of Estimate 
 Estimators Name, Company, Address and Contact information 
 List of Supporting Material referenced for Estimate 
 Source of Cost Data 
 Short Descriptions/Justifications for Mark-ups, Add-ons, Escalations used in 

estimate 
 Comments and Assumptions regarding estimate or supporting material. 
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B. Estimate Summary:  Should summarize estimate detail sheet by Contract Line 
Item and UNIFORMAT II Level 2. Summary should have a minimum of 11 cost 
columns:   

 Material Costs 
 Labor Costs 
 Equipment Costs 
 Total Direct Construction Costs 
 Design Contingency 
 General Conditions 
 Overhead 
 Profit 
 Contracting Method Adjustment 
 Inflation Escalation 
 Contract Line Item Totals 

 
 C. Contract Price Schedule:  Should show each Contract Price Item with 

Quantities and Units, Unit Price and Total Contract Line Item Price 
 
 D. Estimate Detail: Estimate should be formatted as described above and as 

shown in Sample Class A Construction Estimate. 
 
 E. General Conditions:  In the Class A Construction Cost Estimate, General 

Conditions should be itemized, quantified and totaled as a separate section of the 
estimate.  Format shall be as shown in Sample Class A Construction Estimate – 
Sample 3. 
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Appendix D 
 
MARKET SURVEY 
 
Application. It is strongly recommended that a Market Survey be conducted to verify that 
projected unit costs are appropriate and to assure that project delivery assumptions of 
materials and labor availability are reasonable, for every project anticipated to have an 
estimated NET construction cost greater than $4,000,000, or when requested by the NPS 
project manager . 
 
Survey Approach.  The Estimator shall visit the site and local market areas to determine 
the following: 
 

• Availability of major materials to be in the project 
• Capability of local fabricators, pre-cast yards, concrete plants, etc. 
• Availability of labor crafts necessary for the project 
• Availability of special erection equipment 
• Anticipated capacity of local contractors during proposed solicitation period 
• Special conditions that may influence price proposals 
• Local escalation experience 
• Site accessibility 
  

Report Content.  Submit a written report (the Market Survey) which shall include: 
 

• Who was contacted 
• Location of those contacted in relation to project site 
• Date of contact(s) 
• Why contact was made 
• Information obtained 
• A summary assessment with specific recommendations 

 
Scheduling.  The market survey should be conducted during design development.  The 
market survey should be submitted with the Budgetary (Class B Estimate) as part of the 
design development submittal to enable the designer to address/revise design, incorporate 
price proposal alternates, change construction schedule, or whatever else might be 
necessary to assure project feasibility. 
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Appendix E 
  
SCOPE AND COST VALIDATION REPORT 
 
Project Creep.  The designer shall identify those project features, systems, equipment, 
finishes, etc. not specifically mandated by the project’s design program.  The designer 
shall identify the source(s) of these design features as to whether it was an unforeseen 
requirement or requested by contacts.  If requested by contacts, identify the individuals 
involved and their organizational affiliation.  Submit these findings to the estimator and 
the NPS project manager. 
 
Cost Management.  If the overall project’s budgetary (Class B) estimate exceeds the 
budgeted estimate, the designer is required to propose cost saving ideas the bring the 
project within budget.  As a separate cost savings task, the designer shall identify at least 
five cost saving ideas to bring the project at least 5 percent below budget.  The estimator 
shall make a list of proposed cost savings ideas with an order-of-magnitude estimate of 
savings for each.  The designer shall provide narrative on the list of cost savings ideas, 
including the proposed impact on the project, recommend acceptance or rejection of each 
cost savings idea with rationale.  This analysis shall be submitted in a Cost Savings 
Report having the following features: 
 

a. Previous Cost Savings. The first part of the review shall be a report on what 
cost saving ideas were actually incorporated in the design as a result of 
recommendations made for any previous submittals. 

 
b. Estimate Discrepancies.  Considering the ECCA Summary, provide a 

narrative description explaining any cost change greater than 10 percent for 
each MASTERFORMAT cost category. 

 
c. Cost Saving Opportunities. Review the design (including structural, 

mechanical, and electrical systems and computations) to ensure that over 
design and/or higher cost is not caused by: 

 
• Excessive spare capacity 
• Unnecessary redundant systems/components 
• Designing for unnecessary expansion 
• Splitting systems/loads 
• Not designing for a degree of risk in lieu of peak conditions 
• Unwarranted factors of safety in sizing equipment/systems 
• Selection of equipment/material sizes from manufacturer’s catalogues 

only in the next size higher than that calculated. 
 

Design Modifications.  Identify/discuss changes in design features and/or project scope 
necessary to bring the project within the construction cost budget.  In a separate section, 
identify changes in design features and/or scope to bring the project 5 percent below the 
construction cost budget. 
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Scope and Cost Validation Report                       NPS 
National Park Service 

 

Preparation Date:    

Park:                  

PMIS #:  Construction Year:     

Project Title:  
 

Financial Data 

PMIS Class C Construction Cost Estimate: $000,000.00 (net)  

Project Program Class C Construction Cost Estimate:  $000,000.00 (net)  
 

See "Scope and Cost Validation Documentation" definition for additional information. 
 

Answers to the following questions shall not exceed two pages per numbered question. 
 

1. EXISTING CONDITIONS - Does the PMIS Project Statement adequately describe the 
current level of performance and/or functionality being provided (i.e. describe current 
conditions)?  If not, provide additional description(s) of the existing performance and/or 
functionality, as necessary, to complete current conditions. 

 
 

2. IDENTIFIED PROJECT GOALS - Does the PMIS Project Statement adequately 
describe the proposed level of performance and/or functionality required?  If not, 
provide additional description(s) of any proposed level of performance and/or 
functionally required that is not described in the PMIS Project Statement. 

 
 

3. REQUESTED SCOPE - Does the PMIS Project Statement adequately describe the 
capital investments needed to optimally close the performance gap between existing 
performance and required performance levels?  Provide description(s) and Class C 
Construction Cost Estimates for each capital improvement required to optimally close 
the performance gap and which were not shown in the PMIS Project Statement.  For 
each capital improvement, clearly identify the benefits accrued to the project by adding 
the capital improvement(s) to the existing PMIS Project Statement SOW. Provide a side 
by side comparison of existing PMIS Project Statement scope and cost estimate and 
new proposed scope and cost estimate required to close the functional needs. 

 
 

4. FUNDING ANALYSIS - Does the existing budget (PMIS Class C Cost Estimate) 
provide a viable solution sufficient to solve the PMIS stated problem (SOW)?  If the 
PMIS Project Statement SOW and budget do not fully close the required performance 
gap, provide an analysis of what performance and/or functional improvements can be 
provided within the existing budget (PMIS Class C Cost Estimate), and what 
performance and/or functional improvements would be deleted.  Analysis should 
include a description of the impacts related to deleted work. 
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Appendix F 
 
COST COMPARABILITY DATA COLLECTION AND ANALYSIS 
Standardized forms for Cost Comparability Analysis are included on the following pages. 
 
A checklist for Cost Comparable Data Collection and a Sample of Collected Project Data 
are provided in Sample 4 in the back of this handbook or can be accessed on the NPS 
Design Workflows website: http://www.nps.gov/dsc/workflows/dbbpredesign.htm 
 
A Sample of the Cost Comparability Analysis has been provided in Sample 5 in the back 
of this handbook. 
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Appendix G 
 
ASSET CATEGORIES 
 
The National Park Service Facility Management Division has developed a list of Asset 
Types and Categories for management of NPS Assets.  The National Park Service defines 
an asset as a physical structure or grouping of structures, land features, or other tangible 
property which has a specific service or function. National Park Service employees 
manage over thirty different categories of assets--from roads, trails, campgrounds, 
buildings, and utility systems to maintained landscapes, waterfronts, monuments, ruins, 
and fortifications.   The following are the Categories & Asset Codes for the NPS 
 
FY 2005 Asset Categories & Codes 
Revision Date November 18, 2004 
 
0000  Site/Area  
1100 Road  
1300 Parking Area  
1700 Road Bridge  
1800 Road Tunnel   
2100  Trail  
2200 Trail Bridge (Substantial)  
2300 Trail Tunnel (Substantial)  
3100 Maintained Landscapes   
3600 Campground/Overnight Campsite   
3700 Picnic Area   
3800 Boundary  
4100 Building  
4300 Housing   
5100 Water System   
5200 Waste Water System   
5300 Heating & Cooling Plant   
5400 Electrical System   
5500 Radio System   
5510 Phone System  
5520 IT System (i.e. LAN)  
5700 Fuel System   
5800 Solid Waste/Recycling System   
6100 Dam/Levee/Dike   
6200 Constructed Waterway   
6300 Marina/Waterfront System   
6400 Aviation System   
6500 Railroad System   
7100 Outdoor Sculptures/ Monuments/Memorials/ Large Interpretive Objects   
7200 Ruins   
7300 Fortification   
7400 Towers/Missile Silos   
7900 Amphitheaters   
8999 Fleet  
9999 No Asset Code Available   
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Appendix H 
 
UNIFORMAT II 
Uniformat II is an elemental or a systems classification framework providing a consistent 
reference for the description, economic analysis, and management of buildings during all 
phases of their life cycle. Elements are major components, common to most buildings, 
that usually perform a given function regardless of the design specification, construction 
method, or materials used. Examples of elements are foundations, exterior walls, 
sprinkler systems, and lighting. 
The need for an elemental classification is most apparent in the economic evaluation of 
building alternatives at the design stage. One way of obtaining an estimate of the 
lifecycle costs of design alternatives is to perform detailed quantity takeoffs of all 
materials and tasks associated with the construction, operation, and maintenance of the 
buildings. 
MasterFormat 95™,3 a classification that is based on products and materials, is a logical 
format choice when preparing detailed cost estimates. But a cost estimate prepared using 
a format based on a listing of products and materials is time consuming, costly, and 
inappropriate at the early design stages. Yet, it is in the early stages of design that 
economic analysis is most important in establishing the economically efficient choices 
among building alternatives. Only estimates based on an elemental classification such as 
UNIFORMAT II provide the necessary cost information for the analyst to evaluate 
building alternatives in a cost-effective manner.7 
 
Level 1 
 Level 2 
  Level 3 
A SUBSTRUCTURE 
 A10 Foundations  
  A1010 Standard Foundations 
  A1020 Special Foundations 
  A1030 Slab on Grade 
 A20 Basement Construction  
  A2010 Basement Excavation 
  A2020 Basement Walls 
 
B SHELL 
 B10 Super Structure  
  B1010 Floor Construction 
  B1020 Roof Construction 
 B20 Exterior Enclosure   
  B2010 Exterior Walls 
  B2020 Exterior Windows 
  B2030 Exterior Doors 
                                                           
7Charette, Robert P. and Marshall, Harold E., UNIFORMATII Elemental Classification for Building Specifications, Cost 
Estimating and Cost Analysis, NISTIR 6389, National Institute of Standards and Technology, U.S. Department of 
Commerce, October, 1999. 
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 B30 Roofing  
  B3010 Roof Coverings 
  B3020 Roof Openings 
 
C INTERIORS 
 C10 Interior Construction  
  C1010 Partitions 
  C1020 Interior Doors 
  C1030 Fittings 
 C20 Stairs  
  C2010 Stair Construction 
  C2020 Stair Finishes 
 C30 Interior Finishes  
  C3010 Wall Finishes 
  C3020 Floor Finishes 
  C3030 Ceiling Finishes 
 
D SERVICES 
 D10 Conveying  
  D1010 Elevators & Lifts 
  D1020 Escalators & Moving Walks 
  D1090 Other Conveying Systems 
 D20 Plumbing  
  D2010 Plumbing Fixtures 
  D2020 Domestic Water Distribution 
  D2030 Sanitary Waste 
  D2040 Rain Water Drainage 
  D2090 Other Plumbing Systems 
 D30 HVAC  
  D3010 Energy Supply 
  D3020 Heat Generating Systems 
  D3030 Cooling Generating Systems 
  D3040 Distribution Systems 
  D3050 Terminal & Package Units 
  D3060 Controls & Instrumentation 
  D3070 Systems Testing & Balancing 
  D3090 Other HVAC Systems & Equipment 
 D40 Fire Protection  
  D4010 Sprinklers 
  D4020 Standpipes 
  D4030 Fire Protection Specialties 
  D4090 Other Fire Protection Systems 
 D50 Electrical  
  D5010 Electrical Service & Distribution 
  D5020 Lighting and Branch Wiring 
  D5030 Communications & Security 
  D5090 Other Electrical Systems 
 
E EQUIPMENT & FURNISHINGS 
 E10 Equipment  
  E1010 Commercial Equipment 
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  E1020 Institutional Equipment 
  E1030 Vehicular Equipment 
  E1090 Other Equipment 
 E20 Furnishings  
  E2010 Fixed Furnishings 
  E2020 Movable Furnishings 
 
F SPECIAL CONSTRUCTION & DEMOLITION 
 F10 Special Construction  
  F1010 Special Structures 
  F1020 Integrated Construction 
  F1030 Special Construction Systems 
  F1040 Special Facilities 
  F1050 Special Controls and Instrumentation 
 F20 Selective Building Demolition 
  F2010 Building Elements Demolition 
  F2020 Hazardous Components Abatement 
 
G BUILDING SITEWORK 
 G10 Site Preparation  
  G1010 Site Clearing 
  G1020 Site Demolition and Relocations 
  G1030 Site Earthwork 
  G1040 Hazardous Waste Remediation 
 G20 Site Improvements  
  G2010 Roadways 
  G2020 Parking Lots 
  G2030 Pedestrian Paving 
  G2040 Site Development 
  G2050 Landscaping 
 G30 Site Mechanical Utilities  
  G3010 Water Supply 
  G3020 Sanitary Sewer 
  G3030 Storm Sewer 
  G3040 Heating Distribution 
  G3050 Cooling Distribution 
  G3060 Fuel Distribution 
  G3090 Other Site Mechanical Utilities 
 G40 Site Electrical Utilities  
  G4010 Electrical Distribution 
  G4020 Site Lighting 
  G4030 Site Communications & Security 
  G4090 Other Site Electrical Utilities 
 G90 Other Site Construction  
  G9010 Service and Pedestrian Tunnels 
  G9090 Other Site Systems & Equipment 
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Appendix I 
 
CSI MasterFormat95 
 
The Construction Specifications Institute (CSI) developed a 16 division classification 
system for construction specifications. This system, the most widely accepted in the 
industry, is used extensively by architects and engineers for construction specifications, 
by contractors for estimating and record keeping, and by manufacturers and suppliers for 
the categorization of materials and products.8  The CSI MasterFormat Divisions: 
 
Division 01 – General Requirements 
Division 02 – Site Work 
Division 03 – Concrete 
Division 04 – Masonry 
Division 05 – Metals 
Division 06 – Wood & Plastics 
Division 07 – Moisture-Thermal Control 
Division 08 – Doors, Window, and Glass 
Division 09 – Finishes 
Division 10 – Specialties 
Division 11 – Equipment 
Division 12 – Furnishings 
Division 13 – Special Construction 
Division 14 – Conveying Systems 
Division 15 – Mechanical 
Division 16 – Electrical 
 
 
 
 
 
 
 
 

                                                           
8 In 2004, the MasterFormat 16 division system was modified and expanded to a 50 division system.  This 
system is slowly being adopted by the construction industry, but is the dominant system to date. 
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Appendix J 
 
Federal Acquisition Regulations (re: Design with Funding Limitations) 
 
Design Within Funding Limitations.  The following are excerpts form the Federal Acquisition 
Regulations regarding the importance of true and accurate reporting of estimates and the 
architect-engineer contractor’s responsibility to design with available funds: 
 
   36.609-1  Design within funding limitations.  

(a) The Government may require the architect-engineer contractor to design the project so that 
construction costs will not exceed a contractually specified dollar limit (funding limitation). If the 
price of construction proposed in response to a Government solicitation exceeds the construction 
funding limitation in the architect-engineer contract, the firm shall be solely responsible for 
redesigning the project within the funding limitation. These additional services shall be performed 
at no increase in the price of this contract. However, if the cost of proposed construction is 
affected by events beyond the firm’s reasonable control (e.g., if there is an increase in material 
costs which could not have been anticipated, or an undue delay by the Government in issuing a 
construction solicitation), the firm shall not be obligated to redesign at no cost to the Government. 
If a firm’s design fails to meet the contractual limitation on construction cost and the Government 
determines that the firm should not redesign the project, a written statement of the reasons for 
that determination shall be placed in the contract file.  

(b) The amount of the construction funding limitation (to be inserted in paragraph (c) of the 
clause at 52.236-22) is to be established during negotiations between the contractor and the 
Government. This estimated construction contract price shall take into account any statutory or 
other limitations and exclude any allowances for Government supervision and overhead and any 
amounts set aside by the Government for contingencies. In negotiating the amount, the 
contracting officer should make available to the contractor the information upon which the 
Government has based its initial construction estimate and any subsequently acquired 
information that may affect the construction costs.  

(c) The contracting officer shall insert the clause at 52.236-22, Design Within Funding 
Limitations, in fixed-price architect-engineer contracts except when—  

(1) The head of the contracting activity or a designee determines in writing that cost 
limitations are secondary to performance considerations and additional project funding can be 
expected, if necessary;  

(2) The design is for a standard structure and is not intended for a specific location; or  
(3) There is little or no design effort involved.  

36.609-2  Redesign responsibility for design errors or deficiencies.  
(a) Under architect-engineer contracts, contractors shall be required to make necessary 

corrections at no cost to the Government when the designs, drawings, specifications, or other 
items or services furnished contain any errors, deficiencies, or inadequacies. If, in a given 
situation, the Government does not require a firm to correct such errors, the contracting officer 
shall include a written statement of the reasons for that decision in the contract file.  

(b) The contracting officer shall insert the clause at 52.236-23, Responsibility of the Architect-
Engineer Contractor, in fixed-price architect-engineer contracts.  

52.236-22  Design Within Funding Limitations.  
As prescribed in 36.609-1(c), insert the following clause:  
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DESIGN WITHIN FUNDING LIMITATIONS (APR 1984)  

(a) The Contractor shall accomplish the design services required under this contract so as to 
permit the award of a contract, using standard Federal Acquisition Regulation procedures for the 
construction of the facilities designed at a price that does not exceed the estimated construction 
contract price as set forth in paragraph (c) of this clause. When bids or proposals for the 
construction contract are received that exceed the estimated price, the contractor shall perform 
such redesign and other services as are necessary to permit contract award within the funding 
limitation. These additional services shall be performed at no increase in the price of this contract. 
However, the Contractor shall not be required to perform such additional services at no cost to 
the Government if the unfavorable bids or proposals are the result of conditions beyond its 
reasonable control.  

(b) The Contractor will promptly advise the Contracting Officer if it finds that the project being 
designed will exceed or is likely to exceed the funding limitations and it is unable to design a 
usable facility within these limitations. Upon receipt of such information, the Contracting Officer 
will review the Contractor’s revised estimate of construction cost. The Government may, if it 
determines that the estimated construction contract price set forth in this contract is so low that 
award of a construction contract not in excess of such estimate is improbable, authorize a change 
in scope or materials as required to reduce the estimated construction cost to an amount within 
the estimated construction contract price set forth in paragraph (c) of this clause, or the 
Government may adjust such estimated construction contract price. When bids or proposals are 
not solicited or are unreasonably delayed, the Government shall prepare an estimate of 
constructing the design submitted and such estimate shall be used in lieu of bids or proposals to 
determine compliance with the funding limitation.  

(c) The estimated construction contract price for the project described in this contract is 
$______.  

     (End of clause)  

52.236-23  Responsibility of the Architect-Engineer Contractor.  
As prescribed in 36.609-2(b), insert the following clause: 
 

RESPONSIBILITY OF THE ARCHITECT-ENGINEER CONTRACTOR (APR 1984) 
 

 (a) The Contractor shall be responsible for the professional quality, technical accuracy, 
and the coordination of all designs, drawings, specifications, and other services furnished by the 
Contractor under this contract.  The Contractor shall, without additional compensation, correct or 
revise any errors or deficiencies in its designs, drawings, specifications, and other services. 
 (b) Neither the Government’s review, approval or acceptance of, nor payment for, the 
services required under this contract shall be construed to operate as a waiver of any rights under 
this contract or of any cause of action arising out of the performance of this contract, and the 
Contractor shall remain liable to the Government in accordance with applicable law for all 
damages to the Government caused by the Contractor’s negligent performance of any of the 
services furnished under this contract. 
 (c) The rights and remedies of the Government provided for under this contract are in 
addition to any other rights and remedies provided by law. 
 (d) If the Contractor is comprised of more than one legal entity, such entity shall be jointly 
and severally liable hereunder. 
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Appendix K 
 
Direct/Net/Gross Construction Costs and Total Project Costs 
 
Direct Construction Costs:  Direct costs are those costs directly linked to the physical 
construction of a project, those costs without which the project could not be constructed.  
The material, labor and equipment costs, as well as, subcontract costs are all direct costs. 
Design Contingencies (unknown construction requirements) are considered a direct cost 
for NPS construction projects. 
 
Indirect Construction Costs:  Indirect costs are usually added to the estimate at the 
summary stage and are most often calculated as a percentage of the direct costs.  They 
include such items as sales tax on materials, overhead, profit, and general conditions. 9 
 
Net Construction Costs:  Net Construction Costs are the sum of Direct and Indirect 
Construction Costs. 
 
Gross Construction Costs:  Gross Construction Costs are equal to the sum of Net Costs + 
Construction Supervision Costs + Construction Contingencies.  For National Park 
Service Line-Item Construction (LIC) Projects, Construction Supervision is 8 percent of 
Net Cost and Construction Contingencies is 10 percent of Net Cost.  Therefore for LIC 
projects, Gross Construction = 1.18 x Net Construction Cost.   
 
 Construction Supervision Costs:  The NPS Line-Item Construction budget sets 

aside 8 percent of Net Construction Costs to pay for independent contract 
construction supervision on a project site during the construction phase of the 
project. 

 
 Construction Contingencies:  The NPS Line-Item Construction budget sets aside 

10 percent of Net Construction Costs to pay for incidental construction 
modifications that may arise during construction. 

 
Total Project Costs:  Total Project Costs are equal to the sum of Gross Construction Costs 
plus the Cost of Design for the project.  The NPS uses the following percentages for 
project design costs for LIC projects: 
 Pre-design    5 percent of NET Cost 
 Design     10 percent of NET Cost 
 Supplemental Design Services 2 percent of NET Cost 
 Total Design Costs   17 percent of NET Cost 
 
Total Project Costs = Design Costs + Gross Construction Costs 
 
 

                                                           
9 R.S. Means Company, Inc., Means Estimating Handbook, 91-115713, Pg. 14. 
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SAMPLES



Sample 1 
 

CLASS C CONSTRUCTION COST ESTIMATE 
 
 
 
 

 



Sample 2 
 

CLASS B CONSTRUCTION COST ESTIMATE 
 
 
 
 

 



Sample 3 
 

CLASS A CONSTRUCTION COST ESTIMATE 
 
 
 

 



Sample 4 
 

COST COMPARABILITY DATA COLLECTION CHECKLIST 
AND DATA COLLECTION 

 



 

Sample 5 
 

COST COMPARABILITY DATA ANALYSIS 
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